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AN00004030 |PROJECT MANAGEMENT FY06 24APR06 |29SEP06 111 111 0
AN00004070 |2040-140 24APR06 |24APR06 1 1 0 :
AN00004080 |Project Start 24APR06 0 0 0 :
AN00004040 |PROJECT MANAGEMENT FYO07 020CT06 |28SEPO7 249 249 0 |
AN00004050 |PROJECT MANAGEMENT FY08 010CT07 |30SEP08 251 251 0 1
AN00004060 |PROJECT MANAGEMENT FY09 010CT08 |30SEP09 250 250 0 1
AN00004061 |PROJECT MANAGEMENT FY10 010CT09 |11AUG10 215 215 0 ‘
I
I
I
| l
AN00000470 |PRS/Portage review of DO SI/RA Report 24APR06 |09MAY06 12 12 o i
AN00000500 |SI/RA Report 24APR0O6 |17AUGO07 331*| 331" o !
ANO00000510 |Portage Develop Draft DO 10MAY06 |09JUNO6 22 22 0| i
ANO00000520 |PRS Technical/Legal Review of Draft DO 12JUNO6 | 14JUNO6 3 3 0 ! :
ANO00000530 |Reproduction of DO SI/RA Report 15JUNO6 | 16JUNO6 2 2 ol X :
ANO00000540 |Issue DO SI/RA Report to DOE for Tech Review 16JUNO6 0 0 0 § :
AN00000440 |DOE Site/Lexington Tech REVIEW DO REPORT 19JUNO6  |30JUNO6 10 10 0 l 1
AN00000710 |Revision of DOR1 SI/RA Report 05JULO6  |28JULO6 18 18 0 l 1
AN00000720 |Internal Review of DOR1 SI/RA Report 24JULO6 02AUG06 8 8 0 ', :
ANO00000730 |Revise DOR1 SI/RA Report 03AUGO6 |04AUGO6 2 2 ol X |
ANO00000740 |Issue DOR1 to DOE for tech review 04AUGO06 0 0 0 ‘ l
ANO00000750 |DOE Technical review of DOR1 SI/RA Report 07AUG06 |28AUG06 16 16 0 l }
AN00000449 | Incorporate comments into the D1 SI/RA REPORT 29AUG06 |040CT06 26 26 0 3 !
AN00000489 |DOE Technical Review of D1 SI/RA Report 15SEP06 |130CT06 21 21 0 . !
AN00000499 |Incorporate DOE Technical Comments 22SEP06 |170CT06 18 18 0 !
ANO00000469 | PRS Internal Review of D1 SI/RA Report 26SEP06 | 190CT06 18 18 0 !
AN00000479 |Address comments on D1 SI/RA Report 28SEP06 |230CT06 18 18 0 !
AN00000450 |SUBMIT D1 SI/RA REPORT For DOE Legal Review 230CT06 0 0 0 !
AN00000480 |DOE Legal Review 240CT06 |06NOV06 10 10 0 'v !
AN00000490 |Address comments from DOE Legal 07NOV06 |08NOV06 2 2 0 ! !
ANO00000452 |Internal/DOE Certification/Reproduction 09NOVO06 |14NOV06 4 4 0 ‘x !
AN00000448 |DOE SUBMIT D1 SI/RA REPORT TO EPA/KY (CON MIL) 14NOV06 0 0 0 ? !
AN00000451 |EPA/KY REVIEW SI/RA REPORT 15NOV06 |22FEBO7 66 66 0 - |
ANO00000453 |Develop Comment Response Summary (30 day ext) 23FEB0O7 |27FEBO07 3 3 0 ! |
AN00000454 |Internal/DOE Tech Review of CRS 28FEB07 |01MARO7 2 2 0 ! |
AN00000455 |Revision to CRS 02MAR07 |02MARO07 1 1 0 ! w
ANO00000465 |Issue CRS for DOE Legal Review 05MARO07 |05MARO07 1 1 0 ! :
AN00000475 |DOE Legal Review of CRS 06MAR07 |07MARO07 2 2 0 ! 1
AN00000485 |Revision to CRS 08MARO07 |08MARO07 1 1 0 ! \ J "
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ANO00000495 DOE Issue CRS to Regulators 09MARO07 |09MARO07 1 1 0 ; !
ANO00000505 |CRS Meeting with DOE and Regulators 12MAR07 |12MARO07 1 1 0 ! !
AN00000515  |Incorporate Comments into D2 SI/RA Report 13MAR07 |19MARO07 5 5 0 'V |
ANO00000525 |Internal/DOE Tech review of D2 SI/RA Report 20MARO07 |22MARO07 3 3 0 ; !
ANO00000535 |Revision to Draft D2 SI/RA Report 23MARO07 |26MARO07 2 2 0 X :
AN00000457 |ISSUE SI/RA REPORT (D2) for DOE Legal Review 26MARO07 0 0 0 ‘ 1
AN00000456 |DOE Legal Review D2 SI/RA Report 27MARO07 |10APRO7 10 10 0 l :
ANO00000467 |Revision to D2 SI/RA Report 11APR0O7 |12APRO0O7 2 2 0 ! :
AN00000458 |Internal/DOE Certification/Reproduction 13APR07 |16APR0O7 2 2 0 X :
AN00000459 |DOE ISSUE SI/RA REPORT TO EPA/KY (D2) 16APR07 0 0 0 # 1
AN00000460 |EPA/KY REVIEW OF SI/RA REPORT 17APR0O7  |17MAY07 23 23 0 'v 1
ANO00001630 |Regulator Extension 18MAY07 |18JUNO7 21 21 0 'v :
AND0001840 | Respond to Regulator comments 19JUNO7  |19JULO7 21 21 0 ~ l
AN00001850 |Issue D2R1 SI/RA Report to Regulators 19JUL07 0 0 0 ? |
ANO00001860 |Regulators Review D2R1 SI/RA Report 20JUL07 17AUG07 21 21 0 y 4 }
AN00000461 |EPA/KY APPROVAL OF SI/RA REPORT 17AUGO7 0 0 0 ‘ }
1

1RN Removal Notification :
' 1

AN00000780 |Develop Draft Removal Notification 15NOV06 |07DEC06 15 15 0 " :
AN00001210 |PRS Peer review 08DECO06 |12DEC06 3 3 0 ! 1
AN00001220 | Revision to Removal Notification 13DEC06 |13DEC06 1 1 0 M |
ANO00001221 |Issue draft Removal Notification to DOE Tech 13DEC06 0 0 0 ? I l
AN00000800 |DOE Tech Review Draft Removal Notification 14DEC06 |20DEC06 5 5 0 ! : }
AN00001470 |Develop Comment Resolution Table 21DEC06 |22DECO06 2 2 0 ! : }
ANO00001680 |Comments Resolution Meeting with DOE 27DEC06 |27DEC06 1 1 0 ! : }
ANO00001690 |Incorporate DOE comments into Removal Notificati 28DEC06 |29DEC06 2 2 0 ; : }
ANO00001700 |Internal Review of Removal Notification 02JANO7  |02JANO7 1 1 0 ! : }
ANO00001710 |Revise Removal Notification 03JANO7  |03JANO7 1 1 0 X : }
ANO00001720 |Issue Removal Notification to DOE Legal 03JANO7 0 0 0 § : }
ANO00001730 |DOE Legal review of Removal Notifcation 04JANO7  |10JANO7 5 5 0 " | }
AN00001740 | Incorporate DOE Legal comments 11JANO7  |11JANO7 1 1 0 M | ;
ANO00001750 |Internal Review of Removal Notification 12JANO7 12JANO7 1 1 0 X, l ;
AN00001760 |Revise Removal Notification 16JANO7 16JANO7 1 1 0 ! ! !
AN00001481  |Issue Removal Notification to DOE for transmitta 17JANO7  |17JANO7 1 1 0 X ! !
AN00001482 |DOE Issue Removal Notification to Reg (CON MIL) 17JANO7 0 0 0 § ! I
AN00001492 |Regulator review of Removal Notification 18JANO7 | 14FEBO7 20 20 0 " ! :
ANO00001502 |Incorporate Regulator comments into Removal Not 15FEB07 |16FEBO7 2 2 0 ! ! :
AN00001522 |Internal Review of Removal Notification 19FEBO7  |19FEBO7 1 1 0 ! ! :
ANO00001532 |Revise Removal Notification 20FEBO7 |20FEBO7 1 1 0 X ! :
ANO00001542 |Issue Removal Notification to DOE Tech 20FEBO7 0 0 0 § ! :
AN00001552 |DOE Tech Review of Removal Notification 21FEB0O7 |22FEBO07 2 2 0 ! ! :
ANO00001562 |Revise with DOE Tech comments 23FEB0O7 |23FEBO07 1 1 0 X ! :
ANO00001572 |Issue removal Notification to DOE Legal 23FEB07 0 0 0 ‘ ! :
ANO00001582 |DOE Legal Review Removal Notificiation 26FEB0O7 |27FEBO7 2 2 0 ! ! |
AN00001592  |Revise Removal Notification with DOE Legal Comme 28FEB07  |28FEBO7 1 1 0 M | |
ANO00001602 |Internal review of Removal Notification 01MARO7 |01MARO7 1 1 0 ! I l
ANO00001612 | Revise Removal Notification 02MARO07 |02MARO7 1 1 0 X : }
ANO00001622 | Issue Removal Notification to DOE for transmitta 02MARO07 0 0 0  J ‘  J ¥ L
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AN00001632  DOE Issue Removal Notification to Regs 05MAR07 0 0 0 ! !
ANO00001512 | Regulator Review/Approval Removal Notification 06MARO7 |02APRO07 20 20 0 N ! !
AN00001642 | Approval of removal Notification 02APR07 0 0 0 ‘ | ! !

‘ 1 1

I
AN00000770 |EE/CA 07NOV06 |19MARO8 | 340*| 340* 0 _ i i
AN00000810  |Develop DO EE/CA 07NOVO06  |23JANO7 50 50 0 AN ; ; ;
AN00001330 |PRS Peer Review 24JANO7  |30JANO7 5 5 0 X | ; ;
AN00001570 | Revision to EE/CA 31JANO7 |06FEBO7 5 5 0 ? 4 | | |
AN00001770 |PRS TECH EDITING 07FEB07 |09FEBO7 3 3 0 M | | |
AN00001810  |REVISION TO EE/CA 12FEBO7  |13FEBO7 2l 2 o X l | 1
AN00000811 | INTERNAL REVIEW 14FEB07 | 22FEBO7 7 70 x l | l
AN00000821 |INCORPORATE COMMENTS FROM INTERNAL REVIEW 23FEB07  |01MARO7 5 5 0 N l l l
ANO0000820 |Issue DO EE/CA to DOE 01MARO7 0 o o ® | | l
AN00000830 | DOE Review DO EE/CA 02MAR07  |29MAR07 20| 20 0 Ny l l
AN00000970 | DEVELOP COMMENT RESPONSE TABLE 30MARO7 |05APRO7 5 5 0 | l l
AN00000980 |COMMENT RESOLUTION MEETING WITH DOE 09APR0O7 |09APRO7 1 1 0 l l
AN00000840 | Revise draft DO with DOE Tech comments 10APR0O7  |16APRO7 5 5 0 | |
AN00000960 | INTERNAL COMMENT RESOLUTION REVIEW 17APRO7  |23APRO7 5 5 0 | l
AN00000990 |REVISE THE DRAFT DO 24APR07  |30APRO7 5 5 0 1 |
AN00000850 |Issue D1 EE/CA to DOE FOR LEGAL REVIEW 30APRO7 0 0 0 ! !
AN00000860 |DOE LEGAL REVIEW 01MAY07 |29MAY07 20 20 0 ! }
AN00001000 |REVISE DRAFT D1 WITH DOE LEGAL COMMENTS 30MAY07 |08JUNO7 8 8 0 ! !
ANO00001370 |Revise D1 Based on comments from Regs on S| Rpt 11JUNO7  |27JUNO7 13 13 0 ! }
ANO00001380 |Issue D1 EE/CA to DOE for Review 27JUNO7 0 0 0 ! }
AN00001880 |DOE Review D1 EE/CA 28JUNO7  |27JULO7 20 20 0 ! !
AN00001870 |Revise D1 EE/CA with DOE comments 30JULO7 10AUG07 10 10 0 ! }
AN00001010 | INTERNAL/DOE CERTIFICATION/REPRODUGCTION 13AUGO7  |17AUGO7 5 5 0 ! !
AN00000870 | DOE Issue D1 EE/CA to EPA/KY 17AUGO7 0 0 0 ; ;
AN00000880 | EPA/KY Review D1 EE/CA 20AUGO7 |18SEP07 21 21 0 ; ;
AN00001640 |Regulator Extension 19SEP07 [170CTO07 21 21 0 ! !
AN00000890 | DEVELOP COMMENT RESPONSE SUMMARY 180CT07 |190CT07 2 2 0 ; ;
AN00001020 | INTERNAL/DOE TECH REVIEW OF CRS 220CT07 |220CT07 1 1 0 | |
AN00001030 | REVISION TO CRS 230CT07 |230CT07 1 1 0 y | |
AN00001040 |ISSUE CRS FOR DOE LEGAL REVIEW 240CT07 |240CT07 1 1 0 X | |
AN00001050 |DOE LEGAL REVIEW OF CRS 250CT07 |260CT07 2 2 0 X l l
AN00001060 | REVISION TO CRS 290CT07 |290CT07 1 1 0 X l l
AN00001070 | DOE ISSUE CRS TO REGULATORS 300CT07 |300CT07 1 1 0 X l l
AN00001080 |CRS MEETING WITH REGULATORS AND DOE 310CT07 |310CT07 1 1 0 X l l
AN00001090 | INCORPORATE COMMENTS INTO D2 EE/CA 01NOV07 |05DEC07 23 23 0 N l l
AN00001400 |INTERNAL/DOE TECH REVIEW OF D2 EE/CA 06DEC07 |07DECO7 2 2 0 X l l
AN00000900 | Issue D2 EE/CA to DOE FOR LEGAL REVIEW 10DEC07 0 0 0 f l l
AN00001410 | REVISION TO D2 EE/CA 10DEC07  |[10DECO7 1 1 0 M l l
AN00000910 | DOE LEGAL REVIEW OF D2 EE/CA 11DEC07 |13DECO07 3 3 0 X } }
AN00001420 |REVISION TO D2 EE/CA 14DEC07 [14DEC07 1 1 0 X ! }
AN00000920 | DOE Issue D2 EE/CA to EPA/KY 17DEC07 0 0 0 f ! }
AN00001430 | INTERNAL/DOE CERTIFICATION/REPRODUGTION 17DEC07 |17DECO07 1 1 0 M ! !
AN00000930 | EPA/KY Review D2 EE/CA 18DEC07  |18JANO8 21 21 0 ~ | |
AN00001650 |Respond to Regulatory comments on D2 EE/CA 22JANO8 |19FEBO08 21 21 0 ',y A Y
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AN00001660 ~ DOE Issue D2R1 EE/CA to Regulators 19FEBO8 0 0 0 L 4 |
AN00001670 |Regulators review D2R1 EE/CA 20FEB08  |19MARO08 21 21 0 ~y |
AN00000940 |EPA/KY Approve D2 EE/CA 19MAR08 0 0 0 # :
ANO00000950 |Public comment period 20MAR08 |07MAY08 34 34 0 AV !
AN00001180 |CLOSE OF PUBLIC COMMENTS ON EE/CA 07MAY08 0 0 0 ‘ i
|
|
|
1
ANO00001100  |Action Memorandum/LUCIP 23AUG07 |030CT08 280*| 280* 0 F
ANO00001110 | Prepare DO Action Memorandum/LUCIP 23AUG07 |01NOVO07 50 50 0 v
AN00001590 |PRS Peer Review 02NOV07 |08NOV07 5 5 0 !
ANO00001600 |Revision to Action Memorandum/LUCIP 09NOV07 |15NOV07 5 5 0 Iv
AN00001820 |PRES TECH EDITING 16NOV07  |20NOV07 3 3 0 !
AN00001830 |REVISION TO ACTION MEMO/LUCIP 21NOV07 |26NOV07 2 2 0 !
AN00001120 |INTERNAL REVIEW 27NOV07 |05DECO07 7 7 0 'v
AN00001480 |INCORPORATE COMMENTS FROM INTERNAL REVIEW 06DECO7 |12DECO07 5 5 0 N
ANO00001130 |Issue DO Action Memorandum/LUCIP to DOE 12DECO07 0 0 0 §
AN00001140 |DOE REVIEWS DO Action Memorandum/LUCIP 13DEC07 |28DECO07 10 10 0 "
AN00001200 |DEVELOP COMMENT RESPONSE TABLE 31DEC0O7 |07JANO8 5 5 0 !
AN00001160 |COMMENT RESOLUTIONS MEETING WITH DOE 08JANO8 |08JANOS8 1 1 0 !
AN00001190 |REVISE DRAFT DO WITH DOE TECH COMMENTS 09JANO8  |18JANO8 8 8 0 !
AN00001150 |INTERNAL COMMENT RESOLUTION REVIEW 22JAN0O8  |28JANO8 5 5 0 !
AN00001170 |REVISE THE DRAFT DO 29JAN0O8  |04FEBOS8 5 5 0 N
AN00001230 |ISSUE Action Memorandum/LUCIP (D1) TO DOE LEGAL 04FEBO8 0 0 0 §
AN00001580 |DOE LEGAL REVIEW 05FEB08 |18FEBO8 10 10 0 "
AN00001610 |INCORPORATE DOE LEGAL COMMENTS 19FEB08 |21FEBO08 3 3 0 X
AN00001620 |ISSUE ACTION MEMO/LUCIP TO DOE HQ 21FEBO8 0 0 0 §
AN00001240 |DOE HQ REVIEW OF D1 ACTION MEMO/LUCIP 22FEB08  |20MAR08 20 0 ’v
AN00001780 |Close of Public comment period on EE/CA 07MAY08 0 0 ?
ANO00001790 |Incorp Public Comments into Action Memo/LUCIP 08MAY08 |12MAY08 3 0 !
ANO00001800 |Comment Resolution with DOE 13MAY08 |13MAY08 1 0 !
AN00001440 |REVISE D1 ACTION MEMO/LUCIP WITH DOE HQ COMMENTS 14MAY08 |15MAY08 2 0 !
AN00001450 |INTERNAL/DOE CERTIFICATION/REPRODUCTION 16MAY08 |22MAY08 5 0 X
AN00001250 |DOE ISSUE AM/LUCIP TO EPA/KY (D1) (CON MIL) 05JUNO8 0 0 #
AN00001260 |EPA/KY REVIEW D1 Action Memorandum/LUCIP 06JUNO8  |08JULO8 21 0 'v
AN00001270 |DEVELOP COMMENT RESPONSE SUMMARY 09JULO8 10JULO8 2 2 0 ;
AN00001280 |INTERNAL/DOE TECH REVIEW OF CRS 11JULO8 11JULO8 1 1 0 X,
AN00001290 |REVISION TO CRS 14JULO8 14JULO8 1 1 0 ;
AN00001300 |ISSUE CRS FOR DOE LEGAL REVIEW 15JUL08 15JULO8 1 1 0 ;
AN00001460 |DOE LEGAL REVIEW OF CRS 16JULO8 17JULO8 2 2 0 !
AN00001490 |REVISION TO CRS 18JUL08 18JULO8 1 1 0 ;
AN00001500 |DOE ISSUE CRS TO REGULATORS 21JUL08  |21JULO8 1 1 0 ;
AN00001510 |CRS MEETING WITH REGULATORS AND DOE 22JUL08  |22JUL08 1 1 0 !
AN00001520 |INCORPORATE COMMENTS INTO D2 ACTION MEMO/LUCIP 23JUL08  |24JUL08 2 2 0 !
AN00001530 |INTERNAL/DOE TECH REIVEW OF D2 ACTION MEMO/LUCIP 25JUL08  |28JUL0O8 2 2 0 X
AN00001310 |ISSUE Action Memorandum/LUCIP (D2) TO DOE 29JUL08 0 0 0 *
AN00001540 |REVISION TO D2 ACTION MEMO/LUCIP 29JUL08  |29JUL08 1 1 0 !
AN00001320 |DOE LEGAL REVIEW OF D2 ACTION MEMO/LUCIP 30JULO8  |04AUG08 4 4 0 Iv
AN00001550 |REVISION TO D2 ACTION MEMO/LUCIP 05AUG08 |05AUG08 1 1 0 ! \

Sheet 4 of 10




Activity Actiyity Early Finish Orig Rem % FY06 EY07 FY08 EYoo EY10 ‘
ID Description Start Dur | Dur | Comp [ [T [ [TTTTTITTTTTTTIIIIIT I TTTTL T

AN00001560 INTERNAL/DOE CERTIFICATION/REPRODUCTION 06AUG08 |06AUG08 1 1 0 X !
AN00001561 |DOE ISSUE Action Memorandum/LUCIP TO EPA/KY (D2) 06AUG08 0 0 0 ‘ !
AN00001340 |EPA/KY REVIEW & APPROVE Action Memorandum/LUCIP 07AUG08 |05SEP08 21 21 0 Y 4 |
AN00001350 |DOE RECEIVE EPA/KY APPROVAL OF AM/LUCIP 05SEP08 0 0 0 % |
AN00001360 |Action Memorandum SIGNATURE 08SEP08 |030CT08 20 20 0 !
AN00001390 |EPA/KDEP RETURN SIGNED Action Memorandum 030CT08 0 0 0 !

I

I

1
AN00002010 |REMOVAL ACTION WORK PLAN 07JANO8 |09FEBO09 274 274 0 — i
AN00002020 |PREPARE REMOVAL ACTION WORK PLAN 07JANO8 |03MARO08 40 40 0 ! |
AN00002290 |PRS Peer Review 04MAR0O8 |10MARO08 5 5 0 ! |
AN00002740 |Revise with PRS Peer Comments 11MAR08 |17MARO08 5 5 0 " |
AN00002750 |PRS TECH EDITING 18MAR08 |20MARO08 3 3 0 X, I
AN00002760 |REVISION TO RAWP 24MAR08 |25MAR08 2 2 0 ! |
AN00002030 |INTERNAL REVIEW (D0) RAWP 26MARO0O8 |08APR08 10 10 0 l |
AN00002040 |INCORPORATE COMMENTS FROM INTERNAL REVIEW (D0) 09APR08 |15APR08 5 5 0 M 1
AN00002050 |ISSUE REMOVAL ACTION WORK PLAN TO DOE (D0) 15APR08 0 0 0 ‘ |
AN00002060 |DOE REVIEW OF REMOVAL ACTION WORK PLAN 16APR08 |13MAY08 20 20 0 l |
AN00002090 |DEVELOP COMMENT RESPONSE TABLE 14MAY08 |20MAY08 5 5 0 ', |
AN00002100 |COMMENT RESOLUTION MEETING WITH DOE 21MAY08 |21MAY08 1 1 0 ! |
AN00002070 |REVISE DRAFT DO WITH DOE TECH COMMENTS 22MAY08 |03JUNO08 8 8 0 " |
AN00002080 |INTERNAL COMMENT RESOLUTION REVIEW 04JUNO8 |10JUNO8 5 5 0 ! l
AN00002110 |REVISE THE DRAFT DO 11JUNO8  [17JUNO8 5 5 0 N }
AN00002130 |ISSUE RAWP (D1) TO DOE FOR LEGAL REVIEW 17JUNO8 0 0 0 ‘ }
AN00002120 |DOE LEGAL REVIEW OF D1 RAWP 18JUN0O8  [17JULO8 20 20 0 " }
AN00002140 |REVISE THE D1 RAWP WITH DOE LEGAL COMMENTS 18JULO8 24JUL08 0 ! }
AN00002260 |INTERNAL/DOE CERTIFICATION/REPRODUCTION 25JUL08 31JUL08 5 5 0 N |y }
AN00002150 |DOE ISSUE RA WP TO EPA/KY (D1) (CON MIL) 030CT08 0 }
AN00002160 |EPA/KY REVIEW REMOVAL ACTION WORK PLAN 060CT08 |03NOV08 21 21 0 v }
AN00002270 |Regulator Extension 04NOV08 |04DECO08 21 21 0 " }
AN00002170 |DEVELOP COMMENT RESPONSE SUMMARY 05DEC08 |08DEC08 2 2 0 ! !
AN00002180 |INTERNAL/DOE TECH REVIEW OF CRS 09DEC08 |09DECO08 1 1 0 ! !
AN00002190 |REVISION TO CRS 10DEC08 |10DECO08 1 1 0 ! !
AN00002200 |ISSUE CRS FOR DOE LEGAL REVIEW 11DEC08 |11DECO08 1 1 0 ! !
AN00002280 |DOE LEGAL REVIEW OF CRS 12DEC08 |15DEC08 2 2 0 ! |
AN00002300 |REVISION TO CRS 16DEC08 |16DECO08 1 1 0 ! |
AN00002570 |DOE ISSUE CRS TO REGULATORS 17DEC08 |17DECO08 1 1 0 ! I
AN00002580 |CRS MEETING WITH REGULATORS AND DOE 18DEC08 |18DEC08 1 1 0 ! |
AN00002590 |INCORPORATE COMMENTS INTO D2 RAWP 19DEC08 |22DEC08 2 2 0 ! |
AN00002600 |INTERNAL/DOE TECH REVIEW OF D2 RAWP 23DEC08 |26DECO08 2 2 0 M 1
AN00002210 |ISSUE RAWP (D2) TO DOE FOR LEGAL REVIEW 29DEC08 0 0 0 * |
AN00002610 |REVISION TO D2 RAWP 29DEC08 |29DEC08 1 1 0 ! |
AN00002220 |DOE LEGAL REVIEW 30DEC08 |06JANO9 5 5 0 " |
AN00002620 |REVISION TO D2 RAWP 07JANO9 |07JANO9 1 1 0 X |
AN00002230 |DOE ISSUE RA WORK PLAN TO EPA/KY (D2) 08JANO9 0 0 0 + |
AN00002630 |INTERNAL/DOE CERTIFICATION/REPRODUCTION 08JANO9 |08JANO9 1 1 0 ! l
AN00002240 |EPA/KY REVIEW OF REMOVAL ACTION WORK PLAN 09JANO9 |09FEBO09 21 21 0 V"4 }
AN00002250 |EPA/KY APPROVAL OF REMOVAL ACTION WORK PLAN 09FEB09 0 0 0 \ \ “ v
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AN00006000 |PREPARE REMOVAL ACTION WORK PLAN 05FEB08  |01APR08 40 40 0 H }
AN00006001 |REMOVAL ACTION WORK PLAN 05FEB08 |01DEC08 208*| 208* 0 — !
AN00006002 |INTERNAL REVIEW (D0) RAWP 02APR08 |22APR08 15 15 0 l }
AN00006003 |INCORPORATE COMMENTS FROM INTERNAL REVIEW (DO) 23APR08 |13MAY08 15 15 0 y 4 !
AN00006004 |ISSUE REMOVAL ACTION WORK PLAN TO DOE (DO0) 13MAY08 0 0 0 ‘ !
AN00006005 |DOE REVIEW OF REMOVAL ACTION WORK PLAN 14MAY08 |11JUNO8 20 20 0 'v !
AN00006008 |DEVELOP COMMENT RESPONSE TABLE 12JUNO8 | 18JUNO8 5 5 0 ! !
AN00006009 |COMMENT RESOLUTION MEETING WITH DOE 19JUNO8 | 19JUNO8 1 1 0 ! |
AN00006006 |REVISE DRAFT DO WITH DOE TECH COMMENTS 20JUNO8  |01JULO8 8 8 0 'v |
AN00006007 |INTERNAL COMMENT RESOLUTION REVIEW 02JUL08 10JULO8 5 5 0 'v !
AN00006010 |REVISE THE DRAFT DO 11JULO8 17JULO8 5 5 0 N |
AN00006011 |ISSUE RAWP (D1) TO DOE FOR LEGAL REVIEW 17JULO8 0 0 0 § 1
AN00006012 |DOE LEGAL REVIEW OF D1 RAWP 18JUL08 14AUG08 20 20 0 '” 1
AN00006013 |REVISE THE D1 RAWP WITH DOE LEGAL COMMENTS 15AUG08 |21AUG08 0 ! 1
AN00006014 | INTERNAL/DOE CERTIFICATION/REPRODUCTION 22AUG08 |28AUG08 5 5 0 ‘ 1
AN00006015 |DOE ISSUE RA WP TO EPA/KY (D1) (CON MIL) 28AUG08 0 0 0 * 1
AN00006016 |EPA/KY REVIEW REMOVAL ACTION WORK PLAN 29AUG08 |29SEP08 21 21 0 1
AN00006017 |DEVELOP COMMENT RESPONSE SUMMARY 30SEP08 |010CT08 2 2 0 1
AN00006018 |INTERNAL/DOE TECH REVIEW OF CRS 020CT08 |020CT08 1 1 0 |
AN00006019 |REVISION TO CRS 030CT08 |030CT08 1 1 0 l
AN00006020 |ISSUE CRS FOR DOE LEGAL REVIEW 060CT08 |060CT08 1 1 0 |
AN00006021 |DOE LEGAL REVIEW OF CRS 070CT08 |080CT08 2 2 0 }
AN00006022 |REVISION TO CRS 090CT08 |090CT08 1 1 0 }
AN00006023 |DOE ISSUE CRS TO REGULATORS 100CT08 |100CT08 1 1 0 }
AN00006024 |CRS MEETING WITH REGULATORS AND DOE 130CT08 |130CTO08 1 1 0 }
AN00006025 |INCORPORATE COMMENTS INTO D2 RAWP 140CT08 |150CT08 2 2 0 }
AN00006026 |INTERNAL/DOE TECH REVIEW OF D2 RAWP 160CT08 |170CT08 2 2 0 }
AN00006027 |ISSUE RAWP (D2) TO DOE FOR LEGAL REVIEW 200CT08 0 0 0 !
AN00006028 |REVISION TO D2 RAWP 200CT08 |200CT08 1 1 0 !
AN00006029 |DOE LEGAL REVIEW 210CT08 |270CT08 5 5 0 y !
AN00006030 |REVISION TO D2 RAWP 280CT08 |280CT08 1 1 0 X !
AN00006031 |DOE ISSUE RA WORK PLAN TO EPA/KY (D2) 290CT08 0 0 0 + |
AN00006032 |INTERNAL/DOE CERTIFICATION/REPRODUCTION 290CT08 |290CT08 1 1 0 ! |
AN00006033 |EPA/KY REVIEW OF REMOVAL ACTION WORK PLAN 300CT08 |01DEC08 21 21 0 7\ 4 !
AN00006034 |EPA/KY APPROVAL OF REMOVAL ACTION WORK PLAN 01DEC08 0 0 0 + i
1 1
RNPROC Procurement | !
| I
ANO00003000 |Develop SOW for USEC Laboratory 09JANO9  |30JANO9 15 15 0 EH i
ANO00003002 |ldentify Material for Purchasing 09JANO9  |30JANO9 15 15 0 1 !
ANO00003005 |Purchasing of Material 02FEB09 |06FEB09 5 5 0 . !
ANO00003007 |SOW for Laboratory Awarded 02FEB09 |06FEB09 5 5 0 ! N |
RNTRAIN Training i !
| I
ANO00003012 | Develop Training Matrix 09JANO9  |30JANOS 15 15 0 A y‘g v‘
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D Description Start our | Dur | come R N B T T T

RNWP Work Package | }

i ;

ANOOOOS0T [Develop WP looanos |2raANo9 | 12 12 0 P |

5 UCD v :

ANOOOO032 [DeveloplCD JooaNos |20sAN09 | 11| 11| 0 P :

6 Work Procedure | H }

AN00003033 | Develop Work Procedure A7 |
| I
| I
l l

AN00007000 |Develop SAP for waste characterization 08SEP08 |19SEP08 10 10 0 v }

AN00007001  |Review of SAP 22SEP08 |26SEP08 5 5 0 | }

AN00007002 | Revise SAP 29SEP08  |030CT08 5 5 0 ! |

ANO00007003  |Review and approval of SAP 060CT08 |100CTO08 5 5 0 X | }

AN00007004 | Sampling of ditches 130CT08 |310CTO08 15 15 0 v }

ANO00007005 |Analysis of Samples 03NOV08 |19DECO08 33 33 0 '" }

AN00002318 |DEVELOP AND APPROVE WASTE PACKAGES 22DEC08  |22JANO9 20 20 0 & !

AN00002341 | DEVELOP EXCAVATION PERMITS 30JANO9  |12FEB09 10 10 0 N ;

AN00002331 |DRY RUN IFR 02FEB09  |04FEB09 3 3 0 X ;

AN00002329 | MOBILIZATION (INCLUDING TRAINING) 09FEB09  |13FEBO09 5 5 0 M ;

AN00002369 |START FIELD WORK (CONTRACT MILESTONE) 09FEB09 0 0 0 § ;

AN00002361  |IFR 10FEB09  |13FEB09 4 4 0 ) 4 |

AN00002351 | MARKING OF UTILITIES 13FEB09  |19FEBO09 5 5 0 ) 4 |

AN00002319  |HOT SPOT REMOVAL OF SECTS 3,4,5 20FEB09  |19MARO9 20 20 0 & |

AN00002327 | DISPOSAL OF IDW 20FEB09 | 15JUNO9 80| 80 0 =4 ‘

AN00002328 | DEVELOP DOT PAPERWORK 20FEB09  |15JUNO9 80 80 0 4 l

AN00002791 | GAP #403 - NSDD waste offsite ship 20FEB09 | 15JUNO9 80| 80 0 =4 l

AN00002792 | GAP #407 - Source Ditches waste offsite ship 20FEB09 | 15JUNO9 80| 80 0 LNV l

AN00002339 |SITE RESTORATION FOR NSDD SECTIONS 3,4,5 24FEB09  |23MAR09 20 20 0 & \ l

AN00002332 | Waste Water Treatment 20MAR09 | 15JUNO9 60| 60 0 oy l

AN00002349 |HOT SPOT REMOVAL OF DITCHES 20MAR09 | 15JUNO9 60 60 0 LN l

AN00002802 |WASTE RECEIVED AT ENVIROCARE 20MAR09  |15JUL09 80 80 0 4

AN00002359 | SITE RESTORATION OF DITCHES 24MAR09  |17JUNO9 60 60 0 yAunv

AN00002310 |HOT SPOT REMOVAL COMPLETE (CONTRACT MILESTONE) 15JUN09 0 0 0 §

AN00002322 | DEMOBILIZATION 18JUNO9  |01JULO9 10 10 0 N

RNOM O&M Plan

ANO00005000 |PREPARE O&M PLAN 18JUNO8  |14AUGO8 40 40 0

AN00005001 |O&M PLAN 18JUNO8  |31AUGO9 301*|  301* 0 AT E——

AN00005002 |PRS PEER REVIEW 15AUG08  |28AUGO8 10 10 0

AN00005003  |REVISION TO O&M PLAN 29AUG08 |04SEP08 4 4 0

AN00005053 |PRS TECH EDITING 05SEP08  |11SEP08 5 5 0

ANO00005063  |REVISION TO O&M PLAN 12SEP08  |17SEP08 4 4 0

AN00005004 |INTERNAL REVIEW O&M PLAN (PRS MGMT AND LEGAL) 18SEP08  |080CT08 15 15 0

AN00005005 | INCORPORATE COMMENTS FROM INTERNAL REVIEW (DO) 090CT08  |220CT08 10 10 0

AN00005006 |ISSUE O&M PLAN TO DOE (D0) 220CT08 0 0 0

AN00005007 |DOE TECH REVIEW OF O&M PLAN 230CT08 |19NOV08 20 20 0

AN00005010 | DEVELOP COMMENT RESPONSE TABLE 20NOVO08  |26NOV08 5 5 0 Y
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AN00005011  COMMENT RESOLUTION MEETING WITH DOE 01DEC08 |01DEC08 1 1 0 ! !
AN00005008 |REVISE DRAFT DO WITH DOE TECH COMMENTS 02DEC08 |15DEC08 10 10 0 " |
AN00005009 |INTERNAL REVIEW (PRS MGMT AND LEGAL) 16DEC08 |22DEC08 5 5 0 l !
AN00005012 |REVISE THE DRAFT DO 23DEC08 |31DEC08 5 5 0 w' !
AN00005013 |ISSUE O&M PLAN (D1) TO DOE FOR LEGAL REVIEW 31DEC08 0 !
AN00005014 |DOE LEGAL REVIEW OF D1 O&M PLAN 02JAN09  |30JANO9 0 i
AN00005015 |REVISE THE D1 O&M PLAN WITH DOE LEGAL COMMENTS 02FEB09 |13FEBO09 0 1
AN00005016 |INTERNAL/DOE CERTIFICATION/REPRODUCTION 16FEB09  |27FEB09 0 1
AN00005017 |DOE ISSUE O&M PLAN TO EPA/KY (D1) 27FEB09 0 1
AN00005018 |EPA/KY REVIEW O&M PLAN 02MAR09 |01JUNO9 0 v 1
AN00005019 |DEVELOP COMMENT RESPONSE SUMMARY 02JUN09  |03JUNO9 2 2 0 ! 1
AN00005020 |INTERNAL/DOE TECH REVIEW OF CRS 04JUN09  |04JUNO9 1 1 0 ! 1
AN00005021  |REVISION TO CRS 05JUN09  |05JUNO9 1 1 0 N |
AN00005022 |ISSUE CRS FOR DOE LEGAL REVIEW 08JUN09  |08JUNO9 1 1 0 ! l
AN00005023 |DOE LEGAL REVIEW OF CRS 09JUN09  |10JUNO9 2 2 0 ! |
AN00005024 |REVISION TO CRS 11JUNO9  |11JUNO9 1 1 0 ! }
AN00005025 |DOE ISSUE CRS TO REGULATORS 12JUNO9 | 12JUNO9 1 1 0 X, !
AN00005026 |CRS MEETING WITH REGULATORS AND DOE 15JUNO9 | 15JUNO9 1 1 0 ! !
AN00005027 |INCORPORATE COMMENTS INTO D2 O&M PLAN 16JUNO9  |17JUL09 22 22 0 " !
AN00005028 |INTERNAL/DOE TECH REVIEW OF D2 O&M PLAN 20JULO9  |21JULO9 2 2 0 N !
AN00005029 |ISSUE O&M PLAN (D2) TO DOE FOR LEGAL REVIEW 22JUL09 0 0 0 * !
AN00005030 |REVISION TO D2 O&M PLAN 22JUL09  |22JUL09 1 1 0 ! !
AN00005031 |DOE LEGAL REVIEW 23JUL09  |29JULO9 5 5 0 " !
AN00005032 |REVISION TO D2 O&M PLAN 30JULO9  |30JULO9 1 1 0 X !
AN00005033 |DOE ISSUE O&M PLAN TO EPA/KY (D2) 31JUL09 0 0 0 * !
AN00005034 |INTERNAL/DOE CERTIFICATION/REPRODUCTION 31JUL09  |31JULO9 1 1 0 ! |
AN00005035 |EPA/KY REVIEW OF O&M PLAN 03AUG09 |31AUG09 0 & !
AN00005036 |EPA/KY APPROVAL OF O&M PLAN 31AUG09 0 ‘ !
RNPROC Procurement !

I
ANO00005037 |Develop technical scope 18JULO8 31JULO8 0 y 4 i
AN00005038 | Develop Exhibits for RFP 30JULO8  |26AUG08 0 y |
ANO00005041  |Labor Determination 01AUG08 |07AUG08 0 .J} ! |
ANO00005042 |Procurement review of RFP 27AUG08 |10SEPO08 10 10 0 ! !
ANO00005045 |Issue RFP to Bidders 10SEP08 0 0 0 ! !
AN00005046 |Bid development for RFP 11SEP08 |220CT08 30 30 0 i !
ANO00005039 |Develop SOW for USEC Laboratory 29SEP08 |240CT08 20 20 0 # !
ANO00005040 |ldentify Material for Purchasing 29SEP08 |240CT08 20 20 0 Vi i
ANO00005047 |Review Bid Proposals 230CT08 |12NOV08 15 15 0 q :
AN00005043 | Purchasing of Material 270CT08  |03NOV08 6 6 0 N l
AN00005044 |SOW for Laboratory Awarded 270CT08 |310CT08 5 5 0 !’} :
AN00005054 |DOE Consent to Award 13NOV08 |26NOV08 10 10 0 'm 1
ANO00005048 |Award Subcontract for basins 26NOV08 |26NOV08 1 1 0 |
RNTRAIN Training l i

I
ANO00005049 |Develop Training Matrix 230CT08 |05NOV08 10 10 0 N :
RNWP Work Package i i

I
AN00005068 |Develop RWP 230CT08 |07NOV08 12 " "
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AN00005069 | Develop UCD 230CT08 |06NOV08 1 1 0 N !
6 ork Procedure % :
ANO00005070 |Develop Work Procedure 230CT08 |11NOV08 14 14 0 A !
I
l ;
AN00005072 |DEVELOP EXCAVATION PERMITS 230CT08 |12NOV08 15 15 0 ~ |
AN00005073 |MARKING OF UTILITIES/survey 13NOV08  |26NOV08 10 10 0 { !
AN00005074 |MOBILIZATION (INCLUDING TRAINING) 01DEC08 |19DECO08 15 15 0 ~y !
AN00005075 |DRY RUN IFR 01DEC08 |03DECO08 3 3 0 M !
AN00005076 |IFR 04DEC08 |09DECO08 4 4 0 X !
AN00005071 | Storm Sewer Replacement 22DEC08  |01JUNO9 110/ 110 0 VA ——V ;
ANO00005077 | Construction of Sediment Basin/Inline Treat 008 22DEC08 |31AUG09 173 173 0 F !
AN00005079 | DEVELOP AND APPROVE WASTE PACKAGES 008 22DEC08  |22JAN09 20 20 0 y 4 ;
AN00005091 |START FIELD WORK 22DECO08 0 0 0 “ !
AN00005078 | Waste Management of Sediment Basin 008 23JANO9  |31AUG09 153| 153 0 A— w
AN00005086 | DEVELOP AND APPROVE WASTE PACKAGES 011 23JANO9  |19FEBO9 20 20 0 & \ % 1
AN00005081 | Construction of In-line Treatment at 011 07MAY09  |31AUGO9 80| 80 0 A 1
AN00005082 |Waste Management for Outfall 011 07MAY09 |31AUG09 80 80 0 y 4 l
AN00005094 |Complete Storm Sewer Replacement 01JUNO9 0 0 0 ‘ ;
ANO00005084 |Construction of Sediment Basin 008 Complete 31AUG09 0 0 0 i
ANO00005088 |Construction of In-line Treatment at 11 Complete 31AUG09 0 0 0 \
AN00005080 | DEMOBILIZATION for Outfall 8 01SEP09  |30SEP09 21 21 0 ;
AN00005085 | DEMOBILIZATION for Outfall 11 01SEP09  |30SEP09 21 21 0
AN02000000 |PREPARE REMOVAL ACTION COMPLETION REPORT 07AUG09 |300CT09 60 60 0 = ‘
AN02000001 | SURFACE WATER REMOVAL ACTION COMPLETION REPORT 07AUG09 |11AUG10 | 253*| 253* 0 o
AN02000002 |INTERNAL REVIEW (D0) RmACR 02NOV09  |06NOV09 5 5 0 x
AN02000003 | INCORPORATE COMMENTS FROM INTERNAL REVIEW (DO) 09NOVO09  |17NOV09 7 7 0 N
AN02000004 |ISSUE DRAFT RmACR TO DOE (D0) 17NOV09 0 0 0 §
AN02000005 |DOE REVIEW DRAFT REMOVAL ACTION COMPLETION REPOR 18NOV09  |03DEC09 10 10 0 ' 4
AN02000006 | DEVELOP COMMENT RESPONSE TABLE 04DEC09 |10DEC09 5 5 0 ) 4
AN02000007 |COMMENT RESOLUTION MEETING WITH DOE 11DEC09 |11DEC09 1 1 0 M
AN02000008 | REVISE DRAFT DO WITH DOE TECH COMMENTS 14DEC09  |29DEC09 10 10 0 ’ 4
AN02000009 |INTERNAL COMMENT RESOLUTION REVIEW 30DEC09 |06JAN10 5 5 0 ) 4
AN02000010 |REVISE THE DRAFT DO 07JAN10  |13JAN10 5 5 0 X
AN02000011 |ISSUE RmACR (D1) TO DOE 13JAN10 0 0 0 §
AN02000012 |DOE LEGAL REVIEW 14JAN10  |28JAN10 10 10 0 y 4
AN02000013 | REVISE THE D1 RmACR WITH DOE LEGAL COMMENTS 29JAN10  |04FEB10 5 5 0 X
AN02000014 | INTERNAL/DOE CERTIFICATION/REPRODUCTION 05FEB10  |11FEB10 5 5 0 ) 4
AN02000015 |ISS DRAFT RmACR TO EPA/KDEP (D1) (CONTRACT MILE) 11FEB10 0 0 0 §
AN02000016 |EPA/KDEP REVIEW DRAFT RmACR 12FEB10  |07MAY10 60 60 0 y 4
AN02000017 | DEVELOP COMMENT RESPONSE SUMMARY 10MAY10  |12MAY10 3 3 0 X
AN02000018 | INTERNAL/DOE TECH REVIEW OF CRS 13MAY10  |14MAY10 2 2 0 M
AN02000019 | REVISION TO CRS 17MAY10  |17MAY10 1 1 0 M
AN02000020 |ISSUE CRS FOR DOE LEGAL REVIEW 18MAY10  |18MAY10 1 1 0 M
AN02000021 | DOE LEGAL REVIEW OF CRS 19MAY10  |20MAY10 2 2 0 Xy
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AN02000022 REVISION TO CRS 21MAY10 |21MAY10 1 1 0 l
AN02000023 |DOE ISSUE CRS TO REGULATORS 24MAY10 |24MAY10 1 1 0 !
AN02000024 |CRS MEETING WITH REGULATORS AND DOE 25MAY10 |25MAY10 1 1 0 !
AN02000025 |INCORPORATE COMMENTS INTO D2 RmACR 26MAY10 |02JUN10 5 5 0 !
AN02000026 |INTERNAL/DOE TECH REVIEW OF D2 RmACR 03JUN10  |09JUN10 5 5 0 l
AN02000027 |REVISION TO D2 RmACR 10JUN10  |14JUN10 3 3 0 X
AN02000028 |ISSUE RmACR (D2) TO DOE 14JUN10 0 0 0 §
AN02000029 |DOE LEGAL REVIEW OF D2 RmACR 15JUN10  |01JUL10 13 13 0 l
AN02000030 |REVISION TO D2 RmACR 06JUL10 08JUL10 3 3 0 ;
AN02000031  [INTERNAL/DOE CERTIFICATION/REPRODUCTION 09JUL10 13JUL10 3 3 0 X
AN02000032 |[ISSUE FNL RmACR TO EPA/KDEP (D2) 13JUL10 0 0 0 §
AN02000033 |EPA/ KDEP REVIEW FINAL RmACR 14JUL10 11AUG10 21 21 0 A/
AN00005095 | Project Finish 11AUG10 0 i
AN02000034 |EPA/KDEP APPROVE FINAL RmACR 11AUG10 0 0 0
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